TASK ORDER
Pricing Mechanism
Risk Analysis Worksheet

Griggs and Walnut Ground Water Plume Superfund Site

Las Cruces, NM

PROJECT TO FIXED RATE (FR) FIXED RATE INCENTIVE (FRI) FIXED PRICE (FP)
RI/FS New listing many site unknowns
RD RI/FS was incomplete, still some Some site unknowns, presumptive remedy or Small site, limited number of
unknowns about the site proven remedial technology contaminant, straight forward remedy
RA Complex site, some unknowns about Single or limited number of contaminants, some Straight forward soil removal,
site still exist, new technology, multiple | uncertainty regarding quantities to be remediated, replacement, building demolition, little
contaminants, multiple sources of proven technology used. or no community interest, non political
contamination, groundwater site site.
OVERSIGHT Almost always a FR because schedule
is dependent on PRP and extent of
review by RAC contractor is uncertain
5 YEAR First five year review 2" five year review 3 and subsequent five year reviews
REVIEW
TECHNICAL Usually short TO performance period,
ASSISTANCE specialized contractor experience
required.
SAMPLING & Preferable selection because of potential site Limited number and type of analysis
ANALYSIS access problems, weather and other contributing required.
factors.
PA, Sl Generally preferred due to site

unknown elements.
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